
COUNTY OF LOS ANGELES
DEPARTMENT  OF  PUBLIC  WORKS

900  SOUTH  FREMONT  AVENUE
ALHAMBRA,  CALIFORNIA  91803-1331

Telephone: (626) 458-5100
JAMES A. NOYES, Director www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:

P.O. BOX 1460                       
ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE
REFER TO FILE: PJ-1

July 25, 2002

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

EAST LOS ANGELES LIBRARY REPLACEMENT PROJECT
APPROVE REVISED PROJECT BUDGET
ADOPT AND ADVERTISE 
AWARD SUPPLEMENTAL AGREEMENT
SPECS. 5455; C.P. 77395; C.P. 77398
SUPERVISORIAL DISTRICT 1
3 VOTES

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER AND THE
COUNTY LIBRARIAN THAT YOUR BOARD:

1. Adopt plans and specifications for the construction of the East Los Angeles
Library Replacement Project at an estimated construction cost between
$3,973,600 and $5,463,700 funded by net County cost, and instruct the
Executive Officer to advertise for bids to be received and opened on
September 10, 2002, in accordance with the “Instruction Sheet for Publishing
Legal Advertisements” (Enclosure B).

2. Award and authorize the Director of Public Works to execute Supplemental
Agreement 5 with Gruen Associates to provide artwork and management
services for a not to exceed fee of $76,900 and establish the effective date
following Board approval.

3. Approve the revised project budget of $7,800,000 for the East Los Angeles
Library Replacement Project detailed in Enclosure A. 
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PURPOSE/JUSTIFICATION FOR RECOMMENDED ACTION

The new 26,300-square-foot library will replace the existing 14,800-square-foot facility to meet
current and projected community needs to the year 2020.  This project is part of the Preferred
Concept Plan which was approved by your Board on December 21, 1999, for the East Los
Angeles Civic Center Renovation Project.  The library will be constructed on the site formerly
occupied by the East Los Angeles Municipal Court building, which was demolished in March
2001.  Following completion of the new library, the existing library building will be renovated
and used by various County departments and other agencies to establish satellite offices to
provide services to the East Los Angeles community.

The new East Los Angeles Library is one of the components of the East Los Angeles Civic
Center Renovation Project, which is planned to be constructed in phases using four separate
construction contracts.  During the design process, we determined that construction could be
completed more efficiently if certain grading, landscaping, and site improvements were
constructed by the library construction contractor, rather than being included in the other
phases.  Including these improvements in this project increases the budget for the library by
$600,000 and decreases the budget of the remainder of the Civic Center by the same
amount.

Gruen Associates is the architect for the East Los Angeles Civic Center Renovation Project,
and as part of its scope, is administering the civic art program for the Civic Center campus.
To ensure the continuity of the new library's mural with other art installations planned within the
Civic Center, we propose that Gruen  provide management oversight and contract with the
artist to design, fabricate, and install the library mural for a not to exceed fee of $76,900.
Gruen’s original contract value was $1,127,816.  Under delegated authority, Public Works
executed Supplemental Agreements 1 through 4 increasing the contract value by $148,288
to a total of $1,276,104.  Approval of Supplemental Agreement 5 with Gruen increases its total
contract amount to $1,353,004.
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The project includes additive alternates that will be included if the lowest responsible bid is
below the estimated construction cost.  The lowest bidder will be determined by adding the
lump sum base bid and all additive alternates for a total bid.  The additive alternates include:

1.  Decorative Paving in place of concrete along the entryway
2.  Upgrade flooring in the lobby to Dimensional Stone Tile
3.  Vinyl wall covering located in various areas of the library
4.  Stainless steel railing in the atrium
5.  Two computer counters in the circulation hallway

IMPLEMENTATION OF STRATEGIC PLAN GOALS

These actions are consistent with the County's Strategic Plan Goal of Service Excellence as
the proposed improvements will enhance the delivery of public services to the residents of
East Los Angeles.  This action is also consistent with the Goal of Fiscal Responsibility as it
is an investment in public infrastructure.

Also, the renovation and redevelopment of the East Los Angeles Civic Center is an integral
component of the Strategic Plan for Municipal Services to Unincorporated Areas.  One of the
plan's objectives, under Action Plan A, is the piloting of at least one civic center facility model
in an unincorporated areas of Los Angeles County by Fiscal Year 2004-05.  The plan
recommends East Los Angeles as that pilot's site.  As a facility model, the East Los Angeles
Civic Center will assemble County municipal services in a "one-stop" setting, with
departments working collaboratively as a joint venture to increase the convenience and speed
of services.

FISCAL IMPACT/FINANCING

Public Works' fair construction cost estimate for the project is between $3,973,600 and
$5,463,700.

The total project cost, including plans and specifications, plan check, construction, equipment,
consultant services, miscellaneous expenditures, and County services is currently estimated
at $7,800,000, which is $600,000 more than the $7,200,000 previously approved by your
Board on March 14, 2000.  The increase provides for the design, management, and
construction of site improvements surrounding the library.  These site improvements were
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formerly planned to be constructed in one of the three other construction contracts planned as
part of the East Los Angeles Civic Center Renovation Project.  However, during the design
process, we determined that including certain grading, landscaping, hardscape, and utility
work as part of the library construction would allow for more orderly construction.

The library mural is an element of this project and will cost $76,900, which includes Gruen’s
management fee.  The library budget includes $45,392 for purchasing the mural.  The
remaining $31,508 will be funded from the East Los Angeles Civic Center Renovation Project,
C.P. 77398.

Sufficient appropriation is available in the Fiscal Year 2002-03 Capital Projects budget, C.P.
77395, to fund this project.  The reallocation of $600,000 from the East Los Angeles Civic
Center Renovation Project (C.P. 77398) to the East Los Angeles Library
Replacement Project (C.P. 77395) was included in the Fiscal Year 2001-02 Capital Projects
budget for the design, management, and construction of site improvements surrounding the
library.  The project budget is detailed in Enclosure A.

Operating Budget Impact

To be fully operational the new library would require additional staff and maintenance above
those available at the existing library.  The current staffing at the existing library will be
transferred to the new library; however, no increased funding is currently available in the Public
Library budget or in the General Fund to support increased operating costs.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The schedule for completing the design was extended by approximately 13 months.  The
project was temporarily put on hold while the campus architect, Gruen, was selected in
order to assure compatibility between the architecture of the new library and the renovated
campus.  It also allowed the project team to obtain additional input from the community
regarding the design of the library.  The current project schedule is detailed in Enclosure A.

A standard agreement, in the form previously approved by County Counsel, will be used.  The
standard Board-directed clauses that provide for contract termination, renegotiation, and
hiring qualified displaced County employees will be included in the contract. 
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As requested by your Board on August 12, 1997, and as a threshold requirement for
consideration for contract award, bidders will be required to demonstrate a proven record of
hiring Greater Avenues for Independence Program participants or attest to a willingness to
consider GAIN participants for future employment.

The project specifications contain provisions requiring the contractor to report solicitations of
improper consideration by County employees and allowing the County to terminate the
contract if it is found that the contractor offered or gave improper consideration to County
employees.

As required by your Board, language has been incorporated into the project specifications
stating that the contractor shall notify its employees, and shall require each subcontractor to
notify its employees, that they may be eligible for the Federal Earned Income Credit under the
Federal income tax laws.

Bidders will also be required to show full compliance with Los Angeles County Code
Chapter 2.200 (Child Support Compliance Program) and Chapter 2.203 (Contractor
Employee Jury Services Program).

ENVIRONMENTAL DOCUMENTATION

A Mitigated Negative Declaration for the East Los Angeles Civic Center Renovation Project,
including the new library, was approved by your Board on July 25, 2000.

CONTRACTING PROCESS

On March 14, 2000, your Board authorized Public Works to award a design and consultant
services agreement to Charles Walton for the East Los Angeles Library Replacement Project
for a total not to exceed fee of $499,950.  On May 22, 2001, Public Works, under delegated
authority, supplemented this agreement in the amount of $40,000 for a total contract value of
$539,950 to provide design and construction administration services for additional site
improvements in the area surrounding the new library.

On February 20, 2001, your Board authorized Public Works to execute an agreement with
Gruen to provide architectural/engineering design and consultant services for the
East Los Angeles Civic Center Renovation Project for a not to exceed fee of $1,127,816.
Additionally, four supplemental agreements, for a total amount of $148,288,  have been
executed under delegated authority to provide a lake improvement study, civic art program,
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additional surface parking design, and lake improvement design.  As part of Gruen’s scope
for Supplemental Agreement 2, two Calls to Artists were advertised to solicit proposals for the
East Los Angeles Civic Center and East Los Angeles Library for civic art work.  The
recommended Supplemental Agreement 5 for $76,900 will allow Gruen to contract with and
oversee the artist for the design, fabrication, and installation of the Library Art Program,
increasing the value of Contract PW-12298 from $1,276,104 to $1,353,004.

Advertising for bids will be in accordance with County's standard "Instruction Sheet for
Publishing Legal Advertisements" (Enclosure B).

Following receipt of bids, scheduled for September 10, 2002, we will return to your Board for
construction contract award.  

As requested by your Board on February 3, 1998, this contract opportunity will be listed on the
Office of Small Business website.

Participation by Community Business Enterprises in the project is encouraged through Public
Works' Capital Projects' CBE Outreach program and by monitoring the good faith efforts of
bidders to utilize CBEs.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

In order to reduce disruption of the facilities and services provided at the Civic Center, the
renovation of the campus is planned in five stages of which the library is the fourth.  The library
construction will be concurrent with the second stage, renovation of the park and lake.  The
site of the new library is presently vacant, and the existing East Los Angeles Library will
remain in full operation until the new library is opened. Also, the project specifications require
the contractor to coordinate its construction schedule with the daily functions and activities that
occur within the East Los Angeles Civic Center to minimize disruptions to County services.
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CONCLUSION

Please return one adopted copy of this letter to the Chief Administrative Office (Capital
Projects), Public Library, and Public Works. 

Respectfully submitted,

JAMES A. NOYES DAVID E. JANSSEN
Director of Public Works Chief Administrative Officer

MARGARET DONNELLAN TODD
County Librarian  

DB:rr
A:\ELALibraryAdoptAdvertise1.wpd

Enc. 2

cc: County Counsel
Department of Social Services (GAIN Program)
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EAST LOS ANGELES LIBRARY REPLACEMENT PROJECT
APPROVED REVISED PROJECT BUDGET

ADOPT AND ADVERTISE 
AWARD SUPPLEMENTAL AGREEMENT

SPECS. 5455; C.P. 77395

I. PROJECT SCHEDULE

Project Activity
Scheduled
Completion

Date

Revised
Completion

Date

Actual
Completion

Date

Award Design Contract 03/07/00 03/14/00

Execute Design Contract 03/16/00 03/23/00

Schematic Design 07/27/00 08/14/01

Design Development 10/12/00 10/15/01

Construction Documents 03/08/01 03/22/02

Jurisdictional Approvals 06/14/01 07/24/02

Construction Award 10/02/01 10/29/02

Construction Start 10/11/01 11/07/02

Substantial Completion 10/10/02 11/06/03

Final Acceptance 11/14/02 02/04/04
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II.    PROJECT BUDGET SUMMARY

Budget Category

Board
Approved

Project
Budget

Delegated
Authority
Revised
Budget

Impact
of this
Action

Current
Project
Budget

Plans and Specifications
    Basic Design Services
    Construction Administration
    Consultant Services
    Additional Services
    Reimbursable Services
    Total A/E Contract
    Design Contingency

Total Plans and Specifications

$       298,454
84,179
23,317
92,000

$           2,000
499,950

$         25,000
$       524,950

$        298,454
84,179
23,317

132,000
$           2,000

539,950
$         25,000
$        564,950

$ 0
0
0
0

$              0
0

$    (20,000)
$  (20,000)

$ 298,454
84,179
23,317

132,000
$          2,000

539,950
$          5,000

$544,950

Plan Check and Jurisdictional  
Reviews

$         39,981 $         39,981 $ (3,000) $ 36,981

Construction
   Construction Contract 
   Change Orders (10 percent)
     Subtotal
   Public Art *
   Total Construction

$    4,902,297
490,230

$    5,392,527
$         45,392
$    5,437,919

$     4,902,297
490,230

$     5,392,527
$         45,392
$     5,437,919

$    509,091
50,909

$    560,000
$              0
$    560,000

$  5,411,388
541,139

$  5,952,527
$        45,392
$ 5,997,919

Equipment $       551,922 $        551,922 $        0 $     551,922

Other Consultant Services $         92,000 $         52,000 $    35,000 $       87,000

Miscellaneous Expenditures $         18,634 $         18,634 $       (6,634) $       12,000

County Services $        534,594 $        534,594 $      34,634 $     569,228

TOTAL $     7,200,000 $     7,200,000 $    600,000 $  7,800,000

* The supplemental agreement with Gruen for public art $31,508 will be funded by the East Los Angeles Civic
Center Renovation Project, C.P. 77398. 
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ENCLOSURE B

EAST LOS ANGELES LIBRARY REPLACEMENT PROJECT
ADOPT AND ADVERTISE 

PUBLISHING LEGAL ADVERTISEMENTS: In accordance with the State of California Public
Contract Code Section 20125, you may publish once a week for two weeks in a weekly
newspaper, or ten times in a daily newspaper.  Forward three reprints of this advertisement
to Architectural Engineering Division, Department of Public Works, 900 South Fremont
Avenue, 8th Floor, Alhambra, California 91803-1331.

OFFICIAL NOTICE
INVITING BIDS

Notice is hereby given that the Director of Public Works will receive sealed bids for furnishing
all materials, labor, and equipment required to complete construction for the following work:

SD SPECS PROJECT
BID DOC.

FEE
DATE OF BID

OPENING

 1 5455 East Los Angeles Library
Replacement Project
4837 East Third Street
Los Angles, CA 90022

$ 50 09/10/02

Copies of the project manual and drawings may be obtained at the Cashier's Office,
Department of Public Works, 1st Floor, 900 South Fremont Avenue, Alhambra,
California 91803, for the fee stated above.  For bid information, please call (626) 458-2563.
Each bid shall be submitted on the required form, sealed, and filed at the Cashier's Office
before 10:45 a.m. on the date indicated.  Bids will be publicly opened, examined, and
declared by Public Works at 11:00 a.m. on this date in Conference Room D, 1st Floor, at
900 South Fremont Avenue, Alhambra, California 91803.

Bids must conform to the drawings and project manual and all bidding requirements.  This
project requires the prime contractor to possess B license classification at the time of bid.
The contractor should verify to his/her satisfaction that he/she holds the correct license for this
type of project. 
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The County supports and encourages equal opportunity contracting.  The contractor shall
make good faith efforts, as defined in Section 2000 of the Public Contract Code relating to
contracting with Community Business Enterprises.

The Board of Supervisors reserves the right to reject any or all bids or to waive technical
errors and discrepancies in bids submitted in the public's interest.

Si necesita información en Español, por favor llame al Telefono (626) 458-2563.

Upon 72 hours notice, the Department can provide program information
and publications in alternate formats or make other accommodations for
people with disabilities.  In addition, program documents are available at
our main office in Alhambra (900 S. Fremont Ave.), which is accessible
to individuals with disabilities.  To request accommodations ONLY, or for
more ADA information, please contact our departmental ADA
Coordinator at (626) 458-4081 or TDD (626) 282-7829, Monday through
Thursday, from 7:00 a.m. to 5:30 p.m. 

Con 72 horas de noticia, el Departamento puede proveerle información
y publicaciones sobre el programa y formatos alternativos o hacer
adaptaciones para incapacitados.  Además, documentación sobre el
programa está disponsible en nuestra oficina principal en Alhambra
(900 S. Ave. Fremont),  la cual es accesible para individuos con
incapacidades. Para solicitar adaptaciones SOLAMENTE, o para mas
información del ADA, pongase en contacto con nuestro Coordinador del
ADA deldepartamento al  (626) 458-4081 o TDD (626) 282-7829, de
Lunes a Jueves de las 7:00 a.m. a 5:30 p.m.

By order of the Board of Supervisors of the County of Los Angeles, State of California,
dated August 6, 2002.

Specs. 5455 VIOLET VARONA-LUKENS, EXECUTIVE OFFICER
OF THE BOARD OF SUPERVISORS
OF THE COUNTY OF LOS ANGELES


